
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Norfolk Southern Railway Company, 
Petitioner, 

V. 

Illinois Department of Transportation, and Edwards County Road 

Respondents. 

: 
District No. 6, : TOO-0015 

Petition to permit closing of a certain existing railroad crossing in 
Edwards County, Illinois, To Wit: TR 185 (MP 130.52; DOT 
#724696V); to construct an access road; and to install automatic 
flashing light signals and gates with constant warning circuitry at 
a certain existing railroad crossing in Edwards County, Illinois, To 
Wit: TR 18 (MP 129.94; DOT #724699R). 

: 

: 
: 
: 

SECOND SUPPLEMENTAL ORDER 

By the Commission: 

On September 20, 2000, the Illinois Commerce Commission 
(“Commission’,) entered its Order in this matter that required, among other 
things, the Norfolk Southern Railway Company (“NS’’ or “Petitioner”) to close, 
abolish, and barricade the Township Road (“TR”) 185 crossing and install 
automatic flashing light signals and gates controlled by constant warning time 
circuitry at the TR 18 and TR 36 crossings. The TR 185 crossing was to be 
closed upon the placing in service of the warning devices at the TR 36 crossing. 
The Order also required Edwards County, on behalf of Edwards County Road 
District No. 6 (“County”), to construct a connecting road between the TR 36 and 
TR 185 crossings. The associated costs were divided between the parties and 
the Grade Crossing Protection Fund (“Fund”). All work was to be completed 
within one (I) year from the date of the Order. 

On December 5, 2001, the Commission entered its Supplemental Order 
granting extensions of time to and including December 20, 2001, and June 30, 
2002, to the NS and Edwards County, respectively, within which to complete the 
work as required by the original Order dated September 20, 2000. The 
Supplemental Order further revised the cost for the work of constructing the 
connecting road, The new cost for the connecting road is estimated to be 
$180,000, and increase of $62,000 in Fund participation toward the project. The 
revised cost was paid 100% by the Grade Crossing Protection Fund. 
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On January 23, 2002, the County filed its Supplemental Petition with the 
Commission requesting the original Order and Supplemental Order be amended 
by requiring the closure of the TR 185 crossing after the completion of the 
connecting road between TR 185 and TR 36 and not after the installation ofthe 
automatic flashing light signals and gates at the TR 36 crossing, as required by 
the original and Supplemental Orders dated September 20, 2000, and December 
5, 2001, respectively. The County states that in the interest of public safety and 
convenience, the TR 185 crossing should not be closed, abolished, or barricaded 
until after the completion of the connecting road between TR 185 and TR 36. On 
January 23, 2002, the NS filed its Response to the Supplemental Petition stating 
therein that it had no objection to the change as requested by the County in its 
Supplemental Petition dated January 23, 2002. Staff has reviewed the 
Supplemental Petition filed by the County and has no objections to the requested 
change. 

The Commission, having given due consideration to the entire record 
herein, finds that: 

1) the Commission has jurisdiction of the parties hereto and the 
subject matter hereof; 

2) the recitals of fact set forth in the prefatory portion of this 
Supplemental Order are supported by the evidence of record and 
are hereby adopted as findings of fact; 

3) the original and Supplemental Orders dated September 20, 2000, 
and December 5, 2001, respectively, should be amended by 
requiring the closure of the TR 185 crossing after the completion of 
the connecting road between TR 185 and TR 36; 

4) all other terms and conditions of the original and Supplemental 
Orders dated September 20, 2000, and December 5, 2001, 
respectively, should remain in full force and effect except as herein 
modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that 
the original Order and Supplemental Order dated September 20, 2000,and 
December 5, 2001, respectively, should be amended, by requiring that the 
Township Road (“TR”) 185 crossing shall not be closed, abolished, or barricaded 
until the connecting road between TR 185 and TR 36 is completed and open to 
vehicular traffic. 

IT IS FURTHER ORDERED that all other terms and conditions of the 
original Order and Supplemental Order dated September 20, 2000, and 
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December 5, 2001, respectively, shall remain in full force and effect except as 
herein modified. 

IT IS FURTHER ORDERED that subject to Sections 18c-2201 and 18c- 
2206 of the Law, this is a final decision of the Commission subject to 
Administrative Review Law. 

By Order of the Commission this 27th day of February, 2002. 
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Chairman 

3 


